

PE National Agricultural Innovation Program (P131013)

Procurement Plan

Country: Perú

Region: LATIN AMERICA AND CARIBBEAN

General Procurement Notice published on: 21-Abril-2015

July 9, 2010

PROCUREMENT PLAN Peru : National Agricultural Innovation

General Information

Country: Peru **Bank:** Approval Date of the Original Procurement Plan: 2017-07-31
 P131013 **Revised Plan Date(s):** (comma delimited, leave blank if none) 2018-07-11
 Project ID: P131013 **OPN Date:**
 Project Name: National Agricultural Innovation
 Loan / Credit No: IBRD / 83310
 Executing Agency(ies): PROGRAMA NACIONAL DE INNOVACION AGRARIA

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-NA-176-O-CP / Habilitación de una oficina temporal para el PSA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			40,000.00	0.00	Pending Implementation								2015-11-22								2015-12-02	2015-12-30	
PE-NA-204-O-CP / ACONDICIONAMIENTO DE OFICINA EN TARAPOTO PARA LA UDI		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			22,600.00	0.00	Pending Implementation								2016-01-20								2016-01-29	2016-03-07	
PE-NA-203-O-CP / ACONDICIONAMIENTO DE OFICINA EN CHECLAYO PARA LA UDI		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			9,000.00	0.00	Pending Implementation								2016-01-07								2016-01-16	2016-02-25	
PE-NA-31476-CW-RFD / ADECUACION DE OFICINAS INCLuyendo AMBIENTE DE ARCHIVO PARA LA DIRECCION EJECUTIVA, DIRECCION DE OPERACIONES Y OFICINAS DE APOYO	IBRD / 83310	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		232,000.00	0.00	Cancelled								2017-10-21								2017-11-25	2018-01-24	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-NA-193-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE VI TARAPOTO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17								2015-01-26	2016-02-15	
PE-NA-190-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE III HUANCAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17								2015-01-26	2016-02-15	
PE-NA-189-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE I CHICLAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17								2015-01-26	2016-02-15	
PE-NA-191-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SEDE V CUSCO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			900.00	0.00	Pending Implementation								2015-01-17								2015-01-26	2016-02-15	

PE-NA-177-B-ITT_LPM# / ADQUISICION DE VEHICULOS PARA LA UD, UDII, UDIII, UDIV, UDVI, UDVII, SUBSEDE I, II y III, LIMA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Bids	Open - National				320,000.00	0.00	Pending Implementation								2016-09-20		2016-10-23				2016-11-29		2016-12-07		2016-11-19		2017-02-09
PE-NA-180-B-CP / 14 EQUIPOS GPS PARA LAS UNIDADES CICLAYO, HUANCICO, PUNO, CUSCO, TARAPOTO Y SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				11,000.00	0.00	Pending Implementation										2016-05-17						2016-05-26		2016-05-31		
PE-NA-196-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE III HUANCAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				500.00	0.00	Pending Implementation										2015-01-17						2015-01-26		2016-02-15		
PE-NA-199-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE III TARAPOTO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				500.00	0.00	Pending Implementation										2015-01-17						2015-01-26		2016-02-15		
PE-NA-196-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE III HUANCICO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				500.00	0.00	Pending Implementation										2015-01-17						2015-01-26		2016-02-15		
PE-NA-192-B-CP / COMPRA DE 1 AIRE ACONDICIONADO PARA SUBSEDE	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				900.00	0.00	Pending Implementation										2015-01-17						2015-01-26		2016-02-15		
PE-NA-218-CP / ADQUISICION DE MOBILIARIO DE OFICINA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				16,500.00	0.00	Pending Implementation										2015-05-26						2015-06-04		2015-07-04		
PE-NA-181-B-CP / 8 IPAD (TABLET) PARA OFICINA CENTRAL	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				5,000.00	0.00	Pending Implementation										2015-12-22						2015-12-31		2016-01-30		
PE-NA-22-B-CP / ADQUISICION DE SOFTWARE GIS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				6,000.00	0.00	Pending Implementation										2016-05-10						2016-05-19		2016-05-24		
PE-NA-165-B-LOC / COMPRA DE UNA REFRIGERADORA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				1,100.00	0.00	Pending Implementation										1901-01-01						2015-08-10		2015-08-24		

PE-NA-114-B-CP / SOFTWARE ADOBE ACROBAT PRO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National							24,300.00	0.00	Pending Implementation										2015-03-17			2015-03-26	2015-03-31	
PE-NA-113-B-CP / PROYECTOR MULTIMEDIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National							2,800.00	0.00	Pending Implementation										2015-03-26			2015-04-04	2015-04-07	
PE-NA-192-B-CP / COMPRA DE 2 ESCRITORIOS, 2 ARCHIVADORES ALTOS, 2 ARCHIVADORES BAJOS, 3 ARMARIOS, 2 SILLONES PARA SEDE CENTRAL (PROYECTO 1), Y 3 ESCRITORIOS, 3 ARCHIVADORES ALTOS, 3 ARCHIVADORES BAJOS, 3 SILLONES PARA SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National							11,500.00	0.00	Pending Implementation										2016-05-10			2016-05-19	2016-05-31	
PE-NA-193-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES, 10 MESAS DE LISO MULTIPLE Y 20 SILLAS AJUSTABLES PARA SEDE I - CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National							15,000.00	0.00	Pending Implementation										2016-05-03			2016-05-12	2016-05-16	
PE-NA-30-B-CP / ADQUISICION DE EQUIPAMIENTO PARA LA SUBSEDE II (DESKTOP, LAPTOP, IMPRESORA, CAMARA FOTOGRAFICA, PROYECTOR MULTIMEDIA Y GORRA)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National							26,000.00	0.00	Pending Implementation										2016-03-03			2016-03-12	2016-03-12	
PE-NA-93-B-CP / ADQUISICION DE EQUIPOS DE COMPUTO (10 DESKTOP Y LAPTOP, 3 TABLETS, IMPRESORAS, 1 CAMARA FOTOGRAFICA, 1 PROYECTOR MULTIMEDIA)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National							19,500.00	0.00	Pending Implementation										2015-05-06			2015-05-26	2015-06-30	
PE-NA-195-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS AJUSTABLES PARA SEDE II - HUANCAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National							9,000.00	0.00	Pending Implementation										2016-04-19			2016-04-28	2016-05-30	
PE-NA-178-B-PTT_LFN# / 27 LICENCIAS OFFICE ESTANDARD Y 24 LICENCIAS ANTI-VIRUS PARA LAS UNIDADES CHICLAYO, HUANUCO, PUNO, CUSCO, TARAPOTO Y SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Bids	Open - National							33,000.00	0.00	Pending Implementation										2016-06-02			2016-06-03	2016-06-04	2016-06-30
PE-NA-198-B-CP / COMPRA DE 4 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS AJUSTABLES PARA SEDE VI - TARAPOTO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National							9,000.00	0.00	Pending Implementation										2016-04-26			2016-05-05	2016-05-30	
PE-NA-194-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS AJUSTABLES PARA SEDE II - HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National							9,000.00	0.00	Pending Implementation										2016-05-17			2016-05-26	2016-05-26	

PE-NA-187-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APLICABLES PARA SEDE V - CUSCO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				9,000.00	0.00	Pending Implementation								2016-04-26						2016-05-05	2016-05-30				
PE-NA-186-B-CP / COMPRA DE 5 ESCRITORIOS, 5 ARCHIVADORES ALTOS, 5 ARCHIVADORES BAJOS, 5 SILLONES Y 6 SILLAS APLICABLES PARA SEDE IV - PUNO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				9,000.00	0.00	Pending Implementation									2016-03-29						2016-04-07	2016-05-30			
PE-NA-179-B-CP / 10 CAMARAS FOTOGRAFICAS Y 7 ESCAN PORTATIL PARA LAS UNIDADES CHILAYO, HUANUCO, PUNO, CUSCO, TARAPOTO Y SUBSEDE I		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				7,000.00	0.00	Pending Implementation									2016-05-10						2016-05-19	2016-05-19			
PE-NA-194-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE I CHILAYO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				500.00	0.00	Pending Implementation									2015-01-17						2015-01-26	2016-02-15			
PE-NA-198-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE V CUSCO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				500.00	0.00	Pending Implementation									2015-01-17						2015-01-26	2016-02-15			
PE-NA-197-B-CP / COMPRA DE 1 REFRIGERADORA Y 1 MICROONDAS PARA SEDE IV PUNO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National				500.00	0.00	Pending Implementation									2015-01-17						2015-01-26	2016-02-15			
PE-NA-35877-GO-RFB / Compra de 10 Computadores de Escritorio, 30 computadores portátiles y 8 impresoras para las Unidades Descentralizadas (UPN)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Bids	Open - National	Single Stage - One Envelope			130,100.00	0.00	Under Implementation								2017-11-16	2017-12-03	2017-11-19				2017-12-24	2018-01-17	2018-01-03	2018-02-19	2018-01-18	2018-02-17
PE-NA-62272-GO-RFO / ACCESORIOS Y TONERS PARA FOTOCOPIADORAS XEROX DEL PNA	IBRD / 83310	Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI)	Post	Request for Quotations	Limited	Single Stage - One Envelope			5,210.00	0.00	Pending Implementation									2018-03-12						2018-03-30	2018-04-19			
PE-NA-67209-GO-RFO / MOBILIARIO PARA LAS OFICINAS DE DIRECCION EJECUTIVA Y EX DIRECCION DE OPERACIONES UBICADAS EN LAS INSTALACIONES DEL PNA. ESCRITORIOS, CAJONERAS, MUEBLES ABLEOS, ARCHIVADORES, MESAS, ETC.	IBRD / 83310	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			19,200.00	0.00	Pending Implementation									2018-04-15						2018-05-04	2018-06-03			
PE-NA-67864-GO-RFO / compra de sillas giratorias ergonomicas para la sede central del PNA	IBRD / 83310	Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI)	Post	Request for Quotations	Limited	Single Stage - One Envelope			10,000.00	0.00	Pending Implementation									2018-04-15						2018-05-08	2018-06-07			
PE-NA-63775-GO-RFO / EQUIPAMIENTO DE LA UNIDAD DE VIGILANCIA TECNOLÓGICA (SEG - POA 3.1.2.1.2.07)	IBRD / 83310	Strengthening Strategic Capacities within the National Agricultural Innovation System	Post	Request for Quotations	Limited	Single Stage - One Envelope			49,000.00	0.00	Pending Implementation									2018-06-16						2018-08-11	2018-10-10			
PE-NA-68136-GO-RFO / COMPRA DE 3 EQUIPOS MULTIFUNCIONALES (COPIADORAS), 4 COMPUTADORAS DE ESCRITORIO, Y 8 COMPUTADORAS PORTATILES	IBRD / 83310	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			39,550.00	0.00	Pending Implementation									2018-07-08						2018-08-17	2018-10-01			

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

PE-NA-89-S-CP / SERVICIO DE PUBLICACIONES Y MATERIAL AUDIOVISUAL	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								50,000.00	0.00	Pending Implementation								2015-04-17					2015-05-01	2015-05-29
PE-NA-87-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA SUBSEDE II	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								5,000.00	0.00	Pending Implementation								2015-07-03					2015-07-14	2015-07-31
PE-NA-86-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA SUBSEDE I	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								5,000.00	0.00	Pending Implementation								2015-02-06					2015-02-16	2015-03-06
PE-NA-82-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDIII	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								5,000.00	0.00	Pending Implementation								2015-02-06					2015-02-16	2015-03-06
PE-NA-81-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								5,000.00	0.00	Pending Implementation								2015-02-06					2015-02-16	2015-03-06
PE-NA-77S-CP / 80 LICENCIAS DE USO DE CUENTA DE CORREO ELECTRONICO INSTITUCIONAL	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								5,000.00	0.00	Pending Implementation								2016-05-25					2016-06-14	2016-06-29
PE-NA-83-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDIV	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								5,000.00	0.00	Pending Implementation								2015-02-06					2015-02-16	2015-03-06
PE-NA-85-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDVII	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								5,000.00	0.00	Pending Implementation								2015-02-06					2015-02-16	2015-03-06
PE-NA-84-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDV	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								5,000.00	0.00	Pending Implementation								2015-02-06					2015-02-16	2015-03-06
PE-NA-80-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA UDI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National								4,700.00	0.00	Pending Implementation								2015-02-06					2015-02-16	2015-03-06

PE-NA-91-S-CP / SERVICIO DE PUBLICACION DE EVENTOS SNA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			5,000.00	0.00	Pending Implementation													2015-12-04							2015-12-17	2015-12-31							
PE-NA-92-S-CP / SERVICIO DE PUBLICACION E IMPRESIONES	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			5,000.00	0.00	Pending Implementation														2015-09-04							2015-09-18	2015-09-30						
PE-NA-8-S-CP / PUBLICACIONES Y MATERIAL AUDIOVISUAL	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			12,281.00	0.00	Pending Implementation														2014-10-15							2014-10-30	2014-12-30						
PE-NA-200-S-CD / PUBLICACION DE 8 PAGINAS, RELACIONADAS A LOS RESULTADOS DE LOS CONCURSOS EXTERNOS E INTEROS (EN EL INIA) CONVOCADOS POR EL PNIA.	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection				16,200.00	0.00	Pending Implementation																						2015-12-04	2015-12-31					
PE-NA-201-S-CD / PUBLICACION DE 8 PAGINAS, RELACIONADAS A LOS RESULTADOS DE LOS CONCURSOS EXTERNOS E INTEROS (EN EL INIA) CONVOCADOS POR EL PNIA.	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection				4,200.00	0.00	Pending Implementation																						2015-12-04	2015-12-31					
PE-NA-202-S-CD / PUBLICACION DE 8 PAGINAS, RELACIONADAS A LOS RESULTADOS DE LOS CONCURSOS EXTERNOS E INTEROS (EN EL INIA) CONVOCADOS POR EL PNIA.	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection				14,000.00	0.00	Pending Implementation																						2015-12-04	2015-12-31					
PE-NA-88-S-CP / SERVICIO DE ACONDICIONAMIENTO DEL ARCHIVO DOCUMENTARIO DE LA SUBSEDE III	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			5,000.00	0.00	Pending Implementation																							2015-07-03	2015-07-31				
PE-NA-148-S-CP / SERVICIO DE DIGITALIZACION DE ARCHIVO Y BACKUP DOCUMENTARIO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Request for Quotations	Limited - National			20,000.00	0.00	Pending Implementation																							2016-04-12	2016-06-20				
PE-PNA-38640-NC-DR / ALQUILER DE LOCAL PARA OFICINAS DEL PNIA - SEDE LIMA. INCLUYE LIMPIEZA, VIGILANCIA, MANTENIMIENTO, COCHERAS, por un año	Project Management	Post	Direct Selection	Direct			360,000.00	0.00	Pending Implementation																							2017-12-01	2017-12-19	2017-12-26	2018-12-26		
PE-PNA-42285-NC-RFD / SERVICIO DE INFRAESTRUCTURA PARA FERIA AGRONOMA A LLEVARSE A CABO A FINES DE ABRIL DE 2018 EN LA CIUDAD DE LIMA	Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA)	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,000.00	50,642.96	Signed																							2018-03-13	2018-03-15	2018-03-29	2018-03-27	2018-04-30	
PE-PNA-42289-NC-RFD / SERVICIO DE PUBLICIDAD Y LOGÍSTICO PARA ADECUAR EL AMBIENTE PARA EL TALLER AGRONOMA A LLEVARSE A CABO A FINES DE ABRIL 2018	Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA)	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,250.00	22,788.53	Signed																								2018-03-12	2018-03-16	2018-04-01	2018-03-27	2018-04-30
PE-PNA-42771-NC-RFD / PUBLICACIONES DE ENCUENTROS SNA y DE EVENTOS INTERCAMBIO CIENTIFICO (SEGUN POA 3.1.2.13.06 y 3.1.2.13.10)	Strengthening Strategic Capacities within the National Agricultural Innovation System	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,610.00	0.00	Pending Implementation																								2018-08-06		2018-09-08	2018-12-31	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PE-NA-243-CF-SCC / CONSULTORIA ESPECIALIZADA PARA FONDOS CONCURSABLES		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Consultant Qualification Selection	Open - National		51,500.00	0.00	Pending Implementation			2016-03-27												2016-05-31			2016-08-30		
PE-NA-250-CI-CD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016; REVISIÓN 100 EVALUACIONES PARA INVESTIGACIÓN ADAPTATIVA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		25,000.00	0.00	Pending Implementation																		2016-11-30		2016-12-29
PE-NA-252-CI-CD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016; REVISIÓN 140 EVALUACIONES PARA EXTENSIÓN		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		42,240.00	0.00	Pending Implementation																		2016-11-29		2016-12-29
PE-NA-244-CF-SCC / CONSULTORIA DISEÑO DE SISTEMA DE SEGUIMIENTO Y EVALUACIÓN DEL GASTO EN INNOVACIÓN AGRARIA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Consultant Qualification Selection	Open - National		76,000.00	0.00	Pending Implementation			2016-05-27															2016-07-01		2016-08-30
PE-NA-62-CF-SCC / AUDITORIA FINANCIERA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Consultant Qualification Selection	Open - National		36,000.00	0.00	Pending Implementation			1901-01-01															2016-12-05		2020-01-01
PE-NA-287-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017; EVALUADORES PARA FONDOS DE DESARROLLO DE EMPRESAS SEMILLERISTAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		11,708.00	0.00	Pending Implementation																		2017-05-15		2017-06-20
PE-NA-259-CI-CD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016; REVISIÓN 120 EVALUACIONES PARA PLANES DE INNOVACIÓN DE PROGRAMAS DE INVESTIGACIÓN ESTRATÉGICA PRIORIZADA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		28,800.00	0.00	Pending Implementation																		2016-06-13		2016-10-31
PE-NA-289-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017; EVALUADORES PARA FONDOS DE CAPACITACIÓN POR COMPETENCIAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		22,210.00	0.00	Pending Implementation																		2017-05-15		2017-06-20
PE-NA-260-CI-CD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016; REVISIÓN 10 EVALUACIONES PARA PLANES DE INNOVACIÓN DE PROGRAMAS DE CAPACITACIÓN POR COMPETENCIAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		6,000.00	0.00	Pending Implementation																		2016-11-29		2016-12-29
PE-NA-285-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017; EVALUADORES PARA FONDOS DE INVESTIGACIÓN ADAPTATIVA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		108,000.00	0.00	Pending Implementation																		2017-05-15		2017-06-20

PE-NA-286-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017; EVALUADORES PARA FONDOS DE SERVICIOS DE EXTENSIÓN		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		186,000.00	0.00	Pending Implementation												2017-05-15	2017-06-20	
PE-NA-289-CI-CD / CONSULTORES VARIOS PARA PANEL DE EVALUACIÓN TÉCNICA (PET) PARA CONCURSOS DE PIP 1 AÑO 2017; EVALUADORES PARA BECAS, POSTGRADO Y PASANTÍAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		333,000.00	0.00	Pending Implementation												2017-05-15	2017-06-20	
PE-NA-293-CI-CD / CONSULTORES PET PARA CONCURSOS DE PIP 1 AÑO 2016; REVISIÓN Y EVALUACIONES PARA DESARROLLO DE EMPRESAS SEMILLERÍAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		5,800.00	0.00	Pending Implementation												2016-11-29	2016-12-29	
PE-NA-261-CI-CD / CONSULTORES PET PARA PROGRAMAS DE POSTGRADO Y PASANTÍAS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Direct Selection	National		7,800.00	0.00	Pending Implementation												2016-09-09	2016-10-31	
PE-NA-284-CF-SBC / CONSULTORÍA DE LÍNEA DE BASE PIP 1	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality Based Selection	Open - National		216,500.00	0.00	Under Implementation	2016-12-04										2017-04-11	2017-04-19	2017-04-19	2017-07-20
PE-PNA-3027-CS-CDS / Consultoría de Línea de Base	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality Based Selection	Open - National		235,000.00	0.00	Pending Implementation	2016-12-02	2017-01-26	2017-03-11	2017-04-17	2017-05-22	2017-06-11	2017-06-22	2017-11-19						
PE-NA-283-CF-SBCC / CONSULTORÍA DE EVALUACIÓN INTERMEDIA PARA LA CONSOLIDACIÓN DEL SISTEMA NACIONAL DE INNOVACIÓN AGRARIA - PIP 1	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality And Cost-Based Selection	Open - National		151,100.00	0.00	Pending Implementation	2017-02-05				2017-03-27	2017-03-27	2017-03-27	2017-06-20						
PE-PNA-29578-CS-QBS / Consultoría Evaluación Intermedia del PNA	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Quality Based Selection	Open - National		178,000.00	0.00	Pending Implementation	2017-01-26	2017-02-05	2017-04-25	2017-06-01	2017-06-20	2017-06-21	2017-07-12	2017-10-10						
PE-PNA-43786-CS-CDS / CONSULTORÍA PARA EL ESTABLECIMIENTO DE UN CONCURSO NACIONAL DE PREMIACIÓN A LA CALIDAD DE PROYECTOS DE INNOVACIÓN AGRARIA - FRENTE CONSULTORA	IBRD / 83310	Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA)	Post	Quality And Cost-Based Selection	Open - International		335,160.00	0.00	Cancelled	2019-04-19	2019-05-04	2019-05-28	2019-06-25	2019-07-05	2019-07-27	2019-08-10	2019-04-07						
PE-PNA-43784-CS-QCBS / CONSULTORÍA DE DESEMPEÑO Y EJECUCIÓN DE PLATAFORMA DE GESTIÓN DEL CONOCIMIENTO (SEGM POA 3.1.2.1.3.13)	IBRD / 83310	Strengthening Strategic Capacities within the National Agricultural Innovation System	Post	Quality And Cost-Based Selection	Open - International		371,000.00	0.00	Pending Implementation	2019-05-30	2019-06-20	2019-08-03	2019-08-31	2019-09-20	2019-10-25	2019-11-23	2019-07-21						
PE-PNA-43788-CS-QCBS / PLAN DE PROSPECTIVA AL 2030 DE LA INNOVACIÓN AGRARIA (SEGM POA 3.1.4.1.3.09)	IBRD / 83310	Strengthening Strategic Capacities within the National Agricultural Innovation System	Post	Quality And Cost-Based Selection	Open - International		245,000.00	0.00	Pending Implementation	2019-05-30	2019-06-20	2019-08-03	2019-08-31	2019-09-20	2019-10-25	2019-11-29	2019-02-27						

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PE-NA-291-CH-C / ESPECIALISTA INSTITUCIONAL DEL SNIA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		28,800.00	0.00	Cancelled									2017-04-11	2017-12-31
PE-NA-265-CH-C / CONSULTORÍA PARA ESPECIALISTA EN FONDOS CONCURSABLES		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNIA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		28,800.00	0.00	Cancelled									2016-04-01	2016-12-31

PE-NA-112-Q-3C/ / CONSULTORIA PET (PROGRAMA DE POSTGRADO Y PASANTIAS)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			8,130.00	0.00	Pending Implementation										2016-07-01	2016-07-26
PE-NA-120-Q-3C/ / CONSULTORIA PET (PROGRAMA DE POSTGRADO Y PASANTIAS)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			10,840.00	0.00	Pending Implementation										2015-07-01	2015-07-31
PE-NA-262-Q-3C/ / copia de CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-226-Q-3C/ / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA VI - SAN MURTRIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2016-06-01	2016-12-31
PE-NA-278-Q-3C/ / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE LIMA E CA. DE LA UNIDAD DESCENTRALIZADA III JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-232-Q-3C/ / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUBSEDE LIMA E CA DE LA UNIDAD DESCENTRALIZADA II - JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-272-Q-3C/ / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-273-Q-3C/ / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			32,666.00	0.00	Cancelled										2017-01-30	2017-12-31
PE-NA-222-Q-3C/ / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA II - HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-223-Q-3C/ / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA II - JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2016-06-01	2016-12-31

PE-NA-277-CH-C / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE LORETO DE LA UNIDAD DESCENTRALIZADA VI TARAPOTO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited													32,666.00	0.00	Cancelled					2017-01-30	2017-12-31
PE-NA-225-CH-C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA V - CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited													19,600.00	0.00	Cancelled					2017-04-24	2017-12-31
PE-NA-224-CH-C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO y de ADQUISICIONES DE UNIDAD DESCENTRALIZADA IV - PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited													19,600.00	0.00	Cancelled					2017-04-24	2017-12-31
PE-NA-275-CH-C / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE AREQUIPA DE LA UNIDAD DESCENTRALIZADA IV PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited													32,666.00	0.00	Cancelled					2017-04-24	2017-12-31
PE-NA-274-CH-C / CONSULTORIA PARA ESPECIALISTA EN S&E DE LA SUB SEDE AREQUIPA DE LA UNIDAD DESCENTRALIZADA IV PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited													32,666.00	0.00	Cancelled					2017-01-30	2017-12-31
PE-NA-205-CH-C / CONSULTORIA PARA JEFE DE UNIDAD DE PROMOCION DEL MERCADO DE LOS SERVICIOS DE INNOVACION - UPMI	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited													33,600.00	0.00	Cancelled					2016-05-23	2016-12-31
PE-NA-206-CH-C / CONSULTORIA PARA COORDINADOR DE GESTION Y DIFUSION DEL CONOCIMIENTO Y LA TECNOLOGIA AGROARIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited													33,600.00	0.00	Cancelled					2016-05-23	2016-12-31
PE-NA-203-CH-C / CONSULTORIA PARA ESPECIALISTA DE POLITICAS, PROSPECTIVAS, INTELIGENCIA TECNOLÓGICA Y S&E	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited													28,800.00	0.00	Cancelled					2017-04-11	2017-12-31
PE-NA-241-CH-C / CONSULTORIA PARA COORDINADOR DE POLITICAS, PROSPECTIVA, INTELIGENCIA TECNOLÓGICA Y S&E	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited													33,600.00	0.00	Cancelled					2016-06-01	2016-12-31
PE-NA-111-CH-3C / CONSULTORES DE PANEL DE EVALUACION DE PROGRAMAS DE CAPACITACION POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited													4,300.00	0.00	Pending Implementation					2016-11-16	2016-12-15

PE-NA-110-CI-3C1 / CONSULTORES DE PANEL DE EVALUACION DE PROGRAMAS DE CAPACITACION POR COMPETENCIAS	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			4,330.00	0.00	Pending Implementation										2015-11-16	2015-12-16
PE-NA-220-CH-C / CONSULTORIA PARA ESPECIALISTA EN S&E DE UNIDAD DESCENTRALIZADA VI - SAN MARTIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2016-05-23	2016-12-31
PE-NA-238-CH-C / CONSULTORIA PARA ESPECIALISTA EN S&E DE UNIDAD DESCENTRALIZADA VI - SAN MARTIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			11,200.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-234-CH-C / CONSULTORIA PARA ESPECIALISTA EN S&E DE UNIDAD DESCENTRALIZADA II HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			11,200.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-216-CH-C / CONSULTORIA PARA ESPECIALISTA EN S&E DE UNIDAD DESCENTRALIZADA II HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2016-05-23	2016-12-31
PE-NA-236-CH-C / CONSULTORIA PARA ESPECIALISTA EN S&E DE UNIDAD DESCENTRALIZADA IV - PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			11,200.00	0.00	Cancelled										2017-04-24	2017-12-31
PE-NA-218-CH-C / CONSULTORIA PARA ESPECIALISTA EN S&E DE UNIDAD DESCENTRALIZADA IV - PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			19,600.00	0.00	Cancelled										2016-05-23	2016-12-31
PE-NA-109-CI-3C1 / CONSULTORES DE PANEL DE EVALUACION TECNICA DE INVESTIGACION ESTRATEGICA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			21,680.00	0.00	Pending Implementation										2016-11-16	2016-12-16
PE-NA-280-CI-3C1 / CONSULTORIA PARA EL ESTUDIO DE ESTIMACION DE INDICADORES DEL RPI-1	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited			27,000.00	0.00	Pending Implementation										2017-03-14	2017-05-15
PE-NA-227-CH-C / CONSULTORIA PARA JEFE DE LA UNIDAD DESCENTRALIZADA II - HUANUCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited			28,000.00	0.00	Cancelled										2016-06-01	2016-12-31

PE-NA-107-Q-3CV / CONSULTORES PET EXTENSION (20)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		47,600.00	0.00	Pending Implementation										2015-06-15	2015-07-15
PE-NA-148-Q-3CV / REVISIÓN DE ADQUISICIONES		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Pending Implementation										2015-12-22	2016-04-15
PE-NA-209-Q-3CV / CONSULTORA PARA TESORERO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		25,200.00	0.00	Cancelled										2016-05-23	2016-12-31
PE-NA-61-Q-3CV / ESTUDIOS ESPECIALES		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		270,000.00	0.00	Pending Implementation										2015-05-01	2015-05-31
PE-NA-267-Q-3CV / ESTUDIO PARA IDENTIFICAR, CARACTERIZAR Y COMPARAR LOS SECTORES Y ACTIVIDADES DE LA MACRO REGIÓN COMPUESTA POR ANCASH, HUÁNUCO, PASCO Y UCAYALI (UD II) Y LA MACRO REGIÓN COMPUESTA POR LORETO, AMAZONAS Y SAN MARTÍN (ÁMBITO DE LA UD VI)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		37,350.00	0.00	Pending Implementation										2016-06-06	2016-09-15
PE-NA-294-Q-3CV / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO Y DE ADQUISICIONES DE LA SUB SEDE CHACHAPOYAS DE LA UNIDAD DESCENTRALIZADA VI TARAPOTO monto estimado mensual S/ 9,800, de mayo 2017 a diciembre 2017 convocatorio periodo de prueba 3 meses		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		22,400.00	0.00	Cancelled										2017-04-23	2017-12-31
PE-NA-293-Q-3CV / CONSULTORIA PARA ESPECIALISTA EN SAE DE LA SUB SEDE CHACHAPOYAS DE LA UNIDAD DESCENTRALIZADA VI TARAPOTO monto estimado mensual S/ 9,800, de mayo 2017 a diciembre 2017, convocatorio periodo de prueba 3 meses		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		22,400.00	0.00	Cancelled										2017-04-23	2017-12-31
PE-NA-266-Q-3CV / CONSULTORIA INDIVIDUAL ESTUDIO DE CARACTERIZACIÓN DEL TELÚO PRODUCTIVO Y EL POTENCIAL DE INNOVACIÓN DE LA MACRO REGIÓN (AREQUIPA, PUNO, MOQUEGUA Y TACNA) UD IV - PNA		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		37,350.00	0.00	Pending Implementation										2016-06-06	2016-09-30
PE-NA-269-Q-3CV / CONSULTORIA INDIVIDUAL ESTUDIO DE CARACTERIZACIÓN PRODUCTIVA DE LA MACRO REGIÓN (TUMBES, PIURA, LAMBAYEQUE, CAJAMARCA, LA LIBERTAD)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		37,350.00	0.00	Pending Implementation										2016-06-20	2016-09-20
PE-NA-231-Q-3CV / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO Y DE ADQUISICIONES DE LA SUBSEDE LIMA E ICA DE LA UNIDAD DESCENTRALIZADA III - LUNII		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled										2017-04-24	2017-12-31

PE-NA-279-CH-C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO Y ADQUISICIONES DE LA SUB SEDE CAJAMARCA DE LA UNIDAD DESCENTRALIZADA I - CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Cancelled											2017-04-17	2017-12-31
PE-NA-280-CH-C / CONSULTORIA PARA ESPECIALISTA ADMINISTRATIVO Y ADQUISICIONES DE LA SUB SEDE AREQUIPA DE LA UNIDAD DESCENTRALIZADA IV - PUNO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		32,666.00	0.00	Cancelled											2017-04-24	2017-12-31
PE-NA-288-CH-C / CONSULTORIA INDIVIDUAL ESTUDIO DE CARACTERIZACION PRODUCTIVA DE LA MACRO REGION (CUSCO, AREQUIBA, MADRE DE DIOS)	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		37,350.00	0.00	Pending Implementation											2016-06-20	2016-09-20
PE-NA-263-CH-C / CONSULTORIA PARA CONTRATACION DE DIRECTOR EJECUTIVO DEL PNIA	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		44,800.00	0.00	Cancelled											2016-07-08	2016-12-31
PE-NA-215-CH-C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA I - CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled											2016-05-23	2016-12-31
PE-NA-233-CH-C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA I - CHICLAYO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		11,200.00	0.00	Cancelled											2017-04-24	2017-12-31
PE-NA-217-CH-C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA III - JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled											2016-05-23	2016-12-31
PE-NA-235-CH-C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA III - JUNIN	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		11,200.00	0.00	Cancelled											2017-04-24	2017-12-31
PE-NA-237-CH-C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA V - CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		11,200.00	0.00	Cancelled											2017-04-24	2017-12-31
PE-NA-219-CH-C / CONSULTORIA PARA ESPECIALISTA EN SAE DE UNIDAD DESCENTRALIZADA V - CUSCO	Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agriculture Innovation (SNA) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		19,600.00	0.00	Cancelled											2016-05-23	2016-12-31

PE-NA-60303CV / CONSULTORES PEP (PREMIO A LA CALIDAD DE LOS PROYECTOS (4)		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		9,600.00	0.00	Pending Implementation										2015-07-01	2015-07-31
PE-NA-242-CH-C / CONSULTORA PARA ESPECIALISTA EN SEGUIMIENTO Y EVALUACION		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		12,800.00	0.00	Cancelled										2016-08-31	2016-12-31
PE-NA-240-CH-C / CONSULTORA PARA ESPECIALISTA EN GESTION DEL CONOCIMIENTO		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		12,800.00	0.00	Cancelled										2017-04-11	2017-12-31
PE-NA-146-CH-C / CONSULTORA PARA ELABORAR LAS BASES DEL CONCURSO PIP 1		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		32,260.00	0.00	Pending Implementation										2015-03-30	2015-06-30
PE-NA-207-CH-C / CONSULTORA PARA ESPECIALISTA EN GESTION DE PROYECTOS		Strengthening Strategic Capacities within the National Agricultural Innovation System Strengthening Capacities of the National Institute for Agriculture Innovation (INIA) to Lead the National System for Agricultural Innovation (SNAI) Project Management Consolidating the Market for Innovation Services through Competitive Funds	Prior	Individual Consultant Selection	Limited		25,200.00	0.00	Cancelled										2016-05-23	2016-12-31
PE-PNA-27713-CS-INDV / CONSULTORA INDIVIDUAL PARA SERVICIOS EN GESTION FINANCIERA POR EL LAPSO DE NOVIEMBRE A DICIEMBRE, CON OCHO (8) MESES, CON OCHO (8) A AMPLIACION, APOYO A ESPECIALISTA FINANCIERO DEL PNA	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		7,300.00	0.00	Under Implementation	2017-09-11	2017-09-27	2017-09-16	2017-10-13	2017-09-18	2017-12-01	2017-09-25			2018-01-23	
PE-PNA-27719-CS-INDV / SERVICIOS DE APOYO EN GESTION DE ADQUISICIONES Y CONTRATACIONES PARA EL PNA, POR EL LAPSO DE 4 MESES, CON OCHO (8) A AMPLIACION, APOYO A LA ESPECIALISTA EN ADQUISICIONES	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		9,700.00	0.00	Pending Implementation	2017-09-11		2017-09-18		2017-09-21	2017-09-29				2018-01-27	
PE-PNA-28646-CS-CDS / CONSULTORA PARA LA IMPLEMENTACION DEL SISTEMA DE INFORMACION DEL PNA - FIRMA CONSULTORA	IBRD / 83310	Project Management	Prior	Direct Selection	Direct		111,000.00	110,000.00	Signed	2017-12-04		2017-12-09			2017-12-23	2018-03-23			2018-04-22	
PE-PNA-41316-CS-INDV / Servicio de Consultoria Individual para la sistematización y Gestión del Conocimiento de los Subproyectos del PNA, por el lapso de 4 meses, pedido de la UNPS	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		39,400.00	39,651.07	Signed	2017-12-27	2018-02-13	2018-01-01	2018-02-27	2018-01-11	2018-03-15	2018-01-17	2018-03-16		2018-05-17	
PE-PNA-62420-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACION PARA PICHANANI (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,992.29	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27		2018-12-31	
PE-PNA-62423-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACION PARA PICHANANI (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,976.60	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-20	2018-03-22	2018-03-26	2018-03-29	2018-03-27		2018-12-31	
PE-PNA-62424-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACION PARA PURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,816.66	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27		2018-12-31	
PE-PNA-62446-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACION PARA PURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,816.66	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27		2018-12-31	
PE-PNA-62447-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACION PARA PURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited		29,700.00	26,816.66	Signed	2018-03-07	2018-03-15	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27		2018-12-31	

PE-PNIA-02448-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA PURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,816.66	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNIA-02448-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA HUANCAYO (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	0.00	Pending Implementation	2018-03-07	2018-03-12			2018-03-22		2018-03-29		2018-12-31
PE-PNIA-02403-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA JAEN (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,816.66	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-16	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNIA-02453-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA JAEN (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,769.45	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-16	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNIA-02454-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA AREQUIPA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,769.45	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-15	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNIA-02455-CS-INDV / APOYO ADMINISTRATIVO PARA HUANCAYO (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	13,667.89	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-16	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNIA-02456-CS-INDV / APOYO ADMINISTRATIVO PARA JAEN (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	13,667.89	Signed	2018-03-07	2018-03-14	2018-03-12	2018-03-16	2018-03-22	2018-03-26	2018-03-29	2018-03-27	2018-12-31
PE-PNIA-02498-CS-INDV / ESPECIALISTA EN SEGUIMIENTO Y EVALUACIÓN PARA TARAPOTO (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,992.29	Signed	2018-03-12	2018-03-14	2018-03-17	2018-03-16	2018-03-27	2018-03-26	2018-04-03	2018-03-27	2018-12-31
PE-PNIA-02499-CS-INDV / ESPECIALISTA ADMINISTRATIVO Y DE ADQUISICIONES PARA PURA (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	26,992.29	Signed	2018-03-12	2018-03-14	2018-03-17	2018-03-16	2018-03-27	2018-03-26	2018-04-03	2018-03-27	2018-12-31
PE-PNIA-02460-CS-INDV / ESPECIALISTA ADMINISTRATIVO Y DE ADQUISICIONES PARA PICHINAKI (MONTO MENSUAL S/. 9,800)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	29,700.00	0.00	Pending Implementation	2018-03-12	2018-03-17			2018-03-27		2018-04-03		2018-12-31
PE-PNIA-02462-CS-INDV / APOYO ADMINISTRATIVO PARA TARAPOTO (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	0.00	Pending Implementation	2018-03-12	2018-03-17			2018-03-27		2018-04-03		2018-12-31
PE-PNIA-02463-CS-INDV / APOYO ADMINISTRATIVO PARA PURA (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	13,771.58	Signed	2018-03-12	2018-03-14	2018-03-17	2018-03-16	2018-03-27	2018-03-26	2018-04-03	2018-03-27	2018-12-31
PE-PNIA-02464-CS-INDV / APOYO ADMINISTRATIVO PARA LIMA (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	0.00	Pending Implementation	2018-03-12	2018-03-17			2018-03-27		2018-04-03		2018-12-31
PE-PNIA-02466-CS-INDV / APOYO ADMINISTRATIVO PARA AREQUIPA (MONTO MENSUAL S/. 5,000)	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Limited	15,200.00	13,771.58	Signed	2018-03-12	2018-03-14	2018-03-17	2018-03-16	2018-03-27	2018-03-26	2018-04-03	2018-03-27	2018-12-31
PE-PNIA-68059-CS-INDV / CONTRATACIÓN DE 03 CONSULTORES INDIVIDUALES PARA CONFORMAR EL PANEL DE EVALUACIÓN TÉCNICA PARA EL CONCURSO DE BECAS DE PASANTÍAS NACIONALES E INTERNACIONALES 2018 CALDA PROPUESTA EVALUADA ES S/ 300.00 APROX Y EL CONTRATO SE D MEDIANTE ORDEN DE SERVICIO	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Direct	116,000.00	0.00	Under Implementation	2018-05-25	2018-06-04			2018-06-07		2018-06-13		2018-12-30
PE-PNIA-68576-CS-INDV / CONSULTORIA INDIVIDUAL PARA EL DISEÑO DE LA METODOLOGÍA Y PROCEDIMIENTO DE LÍNEA CONCURSO NACIONAL DE PRESELECCIÓN A LA CALIDAD DE LOS PROYECTOS DE INNOVACIÓN AGRARIA	IBRD / 83310	Strengthening Strategic Capacities within the National Agricultural Innovation System	Post	Individual Consultant Selection	Open	55,000.00	0.00	Under Implementation	2018-06-14	2018-07-10			2018-07-15		2018-07-25		2018-10-23
PE-PNIA-68131-CS-INDV / Consultoría Individual de Especialista en Seguimiento y Evaluación para la Sub Sede Pichinaki: los honorarios mensuales son de S/ 9,800 soles). Este proceso tiene relación con el STEP 02423 y se mantienen los mismos términos de Referencia	IBRD / 83310	Consolidating the Market for Innovation Services through Competitive Funds	Post	Individual Consultant Selection	Direct	18,000.00	0.00	Pending Implementation	2018-06-28	2018-07-05			2018-07-10		2018-07-14		2018-12-31